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PROJECT LOCATION MAP 

 
 

 

 

Project 0015678 is the intersection of SR 10/US 78 at SR 10BUS.  This project is to add a ramp from SR 10BUS 

westbound to SR 10 eastbound 
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PLANNING & BACKGROUND DATA 
 

Prepared By: Cynthia L. VanDyke, State Transportation Planning Administrator Date:   7/20/2017  
Project Justification Statement:  SR 10BUS/West Spring St. is an urban principal arterial. SR 10BUS has two 

lanes, one in each direction, with intermittent turn lanes and sidewalks. The predominant land use characteristic on 

this corridor is commercial. SR 10BUS has a northwestern terminus at SR 10/US 78, and a southeastern terminus 

at SR 138. Additionally, the Clearview Regional Medical Center is located on the corridor. 

On May 3, 2017, officials from Walton County and the Department held a meeting to discuss safety and operations 

concerns on various corridors in Walton County. Walton County officials detailed issues of congested intersections, 

high-volume crash intersections, and overall travel delays. As a result, the Planning Office programmed a ramp 

project to address operational and safety enhancements. 

According to GDOT's Geo-Counts 2016 traffic data, the current AADT on SR 10BUS is 10,800 vehicles per day 

(vpd). The corresponding level of service (LOS), as calculated in HCS 2010, is LOS "D". Additionally, the 2016 

AADT on SR 10/US 78 in the eastbound direction is 13,400 vpd. 

Based on GDOT crash data, there were 40 crashes on SR 10BUS between 2013 and 2015. Of those 40 crashes, 

half were rear end crashes, and four were angle crashes. With regards to severity, eight of the twenty rear end 

crashes were injury crashes. There were no fatalities on this corridor between 2013 and 2015. 

The proposed terminus location of this project is SR 10/US 78, which is a four-lane urban minor arterial used by 

commuters for longer distance travel between the Atlanta metropolitan region and Athens-Clarke County. This 

project is justified by the need to address safety and operational concerns on SR 10BUS, by constructing a ramp  

to provide a connection to SR 10/US 78 eastbound. Additionally, the ramp will give emergency vehicles immediate 

access to SR 10/US 78 eastbound in lieu of the current route, which requires emergency vehicles departing the 

Clear View Medical facility to travel southbound on SR 10BUS and continue on SR 138 to SR 10/US 78. Logical 

termini should be evaluated as part of the environmental process. 

 

Existing conditions: The project site is located in Walton County just inside the Monroe city limits.  SR10BUS in 

this area is a rural two-lane roadway with 12’ paved lanes and 5’ shoulders of which 2’ is paved.  SR 10/US 78 is a 

rural four-lane (two-lanes in each direction) divided highway with 40’ normal and wider median, 12’ paved lanes, 

10’ outside shoulders with 8’ inside shoulders with 4’ paved.  Based on the GDOT Functional Classification map 

SR 10BUS is classified as a rural Principal Arterial.  SR 10/US 78 is also classified as a rural Principal Arterial. 

 

Other projects in the area:   

PI No. 0000411: SR 83 Conn from SR 11 to SR 83. Preliminary Engineering phase 2019 

This project proposes to construct a new location, 4.7-mile connector that would provide a bypass around the 

historic downtown City of Monroe. The connector would begin at State Route (SR) 11 approximately 0.5 mile south 

of the city limits, extend eastward, and end at SR 83. Construction would terminate at SR 83; however, the connector 

would tie into the existing intersection of James Huff Road and SR 10/US 78. The proposed typical section along 

the SR 83 Connector would consist of two 12-foot lanes (one travel lane in each direction) with 10-foot outside 

shoulders (6.5 feet paved). At intersection locations, single 12-foot right and left-turn lanes would be provided. The 

existing segment of James Huff Road/SR 83 would remain as a two-lane roadway for approximately 0.73 miles 

from SR 83 at SR 83 Connector and would remain as a four-lane roadway with 12-foot travel lanes with a 

combination of a raised and depressed median for approximately 0.48 miles leading to SR 83 at SR 10 / US 78. 

PI No. 0016783: SR 10BUS @ SR 10/US78. Cancelled 6/25/19 

 

PI No. 0012674: SR 10BUS @ SR 138 /MLK Jr. Blvd. (Under construction)  

This project proposed to upgrade equipment, accommodate pedestrians and upgrade pedestrian facilities to meet 

ADA standards. 
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MPO:  MPO    TIP #: N/A    

Congressional District(s):  10 

 

Federal Oversight: ☐ PoDI ☐ Exempt ☒ State Funded ☐ Other 

 

Projected Traffic:   24 HR T: 4.5 % Current Year (2019):  0 

 Open Year (2024):  1,200 Design Year (2044):  1,600 

Traffic Projections Performed by:   Arcadis 

Date approved by the GDOT Office of Planning:    5/30/2019 

 

AASHTO Functional Classification (Mainline):  Principal Arterial  

AASHTO Context Classification (Mainline):  Urban  

AASHTO Project Type (Mainline):  New Construction 

Is the project located on a NHS roadway?  ☐ No  ☒ Yes 

Complete Streets - Bicycle, Pedestrian, and/or Transit Standards Warrants: 

Warrants met:  ☒ None  ☐ Bicycle ☐ Pedestrian ☐ Transit 

Pavement Evaluation and Recommendations 

Initial Pavement Evaluation Summary Report Required?   ☒ No   ☐ Yes 

Feasible Pavement Alternatives:    ☐ HMA ☐ PCC   ☒ HMA & PCC 

Is the project located on a Special Roadway or Network?  ☐ No   ☒ Yes   Oversize Truck Route 

SR 10/US 78 is on the State Oversize Truck Route Map. 

Is the project located on or intersect an RTOP corridor?  ☒ No   ☐ Yes  

Is Federal Aviation Administration coordination anticipated?   ☒ No ☐ Yes 

Walton Monroe Airport is located approximately 3.2 miles from project, however, coordination is not required 

unless constructionequipment exceeds 200 feet in height. A note will be added to the construction plans: ANY 

VERTICAL CONSTRUCTION EQUIPMENT, SUCH AS CRANES, IN EXCESS OF 200 FEET ABOVE THE 

ROADWAY ELEVATION MUST BE EVALUATED BY THE FAA.EVALUATION BY FILING OF “NOTICE OF 

PROPOSED CONSTRUCTION” FAA FORM 7460-1 MUST BE ACCOMPLISHED NOT EARLIER THAN 18 

MONTHSAND NOT LATER THAN 120 DAYS PRIOR TO CONSTRUCTION. 

 

DESIGN AND STRUCTURAL 
 
Description of the proposed project: 

The project site is located in Walton County just inside the Monroe city limits.  This project is adding a new ramp 

to the SR 10BUS/SR 10/US 78 Interchange for the SR 10BUS westbound to SR 10/US 78 eastbound movement.  

A ramp does not currently exist at this Interchange for this movement.  The deceleration lane exiting SR 10BUS 

has a 12’ lane which widens to 16’ at the ramp proper with a 12’ overall (10’paved) outside shoulder.  The ramp 

proper has a 16’ lane, 8’ overall (4’ paved) inside shoulder, and a 12’ overall (10’paved) outside shoulder.  The 

acceleration lane narrows from a 16’ lane to 12’ as it enters SR 10/US 78, with a 12’ overall (10’paved) outside 

shoulder.  All the typical sections have rural shoulders with a roadway ditch in “cut” sections.  The proposed 

Design Speed for the new ramp is 30 mph.  The length of project is 0.405 miles.  The proposed pavement section 

is flexible asphaltic pavement.  

  

Major Structures:  N/A 
 

 

 

 

 

 

AND 

and PCC pavement.
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Mainline Design Features:   

 

SR 10BUS onto US 78/ SR10 Functional Classification: Functional Classification 

Feature 

System to System Ramp from SR 10BUS 

onto US 78/ SR10 

Existing *Policy Proposed 

Typical Section:    

- Number of Lanes  N/A  1 

- Lane Width(s) (-ft) N/A 16-ft 16-ft 

- Median Width (-ft) & Type N/A N/A N/A 

- Shoulder Width (-ft) (Outside)  N/A 12-ft/ 10-ft 12-ft/ 10-ft 

- Border Area Width (-ft)  N/A N/A N/A 

- Cross Slope (%) N/A 2% 2% 

- Outside Shoulder Slope (%) - Asphalt N/A 4% paved/ 4% grass 4% paved/ 4% grass 

- Outside Shoulder Slope (%) - Concrete N/A 2% paved/ 2% grass 2% paved/ 2% grass 

- Inside Shoulder Width (-ft)   N/A 8-ft/ 4-ft Paved 8-ft/ 4-ft Paved 

- Sidewalks (-ft)   N/A N/A N/A 

- Auxiliary Lanes (#lanes/-ft width)  N/A  N/A 

- Bike Accommodations  N/A N/A N/A 

Posted Speed (mph) N/A  30 MPH 

Design Speed (mph) N/A AASHTO Table 10-1 30 MPH 

Minimum Horizontal Curve Radius (-ft) N/A 214-ft 220-ft 

Maximum Superelevation Rate (%) N/A 8% 8% 

Maximum Grade (%)  N/A 6.7% 

Access Control N/A Fully Access Control Fully Access Control  

Design Vehicle N/A  WB-67 

Check Vehicle  N/A  OSOW 

Pavement Type N/A  HMA & PCC 

    

*According to current GDOT Design Policy if applicable 

 

Design Exceptions/Design Variances to FHWA or GDOT Controlling Criteria anticipated: None 

 

Design Variances to GDOT Standard Criteria anticipated: None 

 

Lighting Required:  ☒ No ☐ Yes 

 

Off-site Detours Anticipated: ☒ No ☐ Undetermined  ☐ Yes  

If yes:  Roadway type to be closed: ☐ Local Road ☐ State Route 

 Detour Route selected: ☐ Local Road ☐ State Route  

 District Concurrence w/Detour Route: ☐ No/Pending ☐ Received Date  

 

Transportation Management Plan [TMP] Required: ☐ No    ☒ Yes 

If Yes:Project classified as:  ☒ Non-Significant  

TMP Components Anticipated:  ☒ TTC    

 

 

 

 

INTERCHANGES AND INTERSECTIONS 

7% ~OB
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INTERCHANGES AND INTERSECTIONS 
 

Interchanges/Major Intersections: Interchange of SR 10BUS at SR 10/US 78 

Intersection Control Evaluation (ICE) Required:  ☒ No ☐ Yes  

Approved ICE Waiver (5.23.19) attached 

 

Roundabout Concept Validation Required:  ☒ No  ☐ Yes ☐ Completed    Date  

 

UTILITY AND PROPERTY 
 

Railroad Involvement: None 

Utility Involvements:  

Walton EMC – Electric 

City of Monroe – Water 

City of Monroe - Sewer 

City of Monroe - Gas 

City of Monroe – Electric 

City of Monroe – Telecom 

Comcast – Telecom 

Windstream - TV 

 

SUE Required:   ☐ No  ☒Yes   

 

Public Interest Determination Policy and Procedure recommended:    ☒ No  ☐ Yes 

 

Right-of-Way (ROW):  Existing width:  New roadway/ ramp.  Proposed width:  Ramp quadrant, 200 ft 

at the widest width.. 

Required Right-of-Way anticipated:  ☐  None ☒ Yes ☐ Undetermined 

Easements anticipated:  ☒  None ☐ Temporary ☐ Permanent *  ☐ Utility ☐ Other 

* Permanent easements include the right to place utilities. 

 

Anticipated total number of impacted parcels:  4 

Displacements anticipated: 

 Businesses: 0 

Residences: 0 

Other: 0 

     Total Displacements: 0 

 

Location and Design approval: ☐ Not Required ☒ Required 

Impacts to USACE property anticipated: ☒ No ☐ Yes ☐ Undetermined 

 

ENVIRONMENTAL AND PERMITS 
 

Anticipated Environmental Document:  GEPA ~ None  

 

Level of Environmental Analysis:  

☒  The environmental considerations noted below are based on preliminary desktop or screening level 

environmental analysis and are subject to revision after the completion of resource identification, delineation, 

and agency concurrence. 
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☐  The environmental considerations noted below are based on the completion of resource identification, 

delineation, and agency concurrence. 

 

MS4 Permit Compliance – Is the project located in a MS4 area?  ☒ No  ☐ Yes 

If yes, is the GDOT MS4 Permit anticipated to apply to all or part of this project?  ☐ No  ☐ Yes 

Is Non-MS4 water quality mitigation anticipated?   ☒ No  ☐ Yes 

 

Environmental Permits, Variances, Commitments, and Coordination anticipated: During the Ecology field 

survey and delineation of Waters of the U.S., one ephemeral channel was identified within the project area. A 

Section 404 permit may be required. 

 

Air Quality: 

Is the project located in an Ozone Non-attainment area?  ☒ No  ☐ Yes 

Is a Carbon Monoxide hotspot analysis required?  ☒ No  ☐ Yes 

 

NEPA/GEPA Comments & Information:   No environmental document required 

 

Ecology: A field survey and delineation of Waters of the U.S. was completed, and the Ecology Resource 

Survey Report was approved by GDOT on 5/30/2019. One ephemeral channel was identified within the 

study area. An Assessment of Effects will be prepared to determine impacts to the ephemeral channel and 

if a Section 404 permit is required. 

History: A field survey was completed and the Historic Resources Survey Report (HRSR) was approved 

by GDOT on 8/12/2019. Two potentially historic resources were identified during the survey and one, the 

Jones House, has been recommended eligible for the listing on the Georgia Register of Historic Places. 

The Jones House would not be impacted by the proposed project. A No Historic Properties Affected report 

will be prepared and submitted to GDOT. 

Archaeology: A field survey was completed, and no archaeological resources were identified within the 

project area. An Archaeological Short Report for Negative Findings was prepared and submitted to GDOT 

for review on 6/5/2019.  

Noise: No noise assessment is required. No historic resources or noise sensitive receivers nearby. 

Air: GEPA air assessment memo will be submitted. No CO modeling is required. 

 

Public Involvement:  A Public Involvement Open House is anticipated for August 4, 2020 

 

COORDINATION, ACTIVITIES, RESPONSIBILITIES, AND COSTS 
Constructability/Construction:  Widening will be constructed using daily lane closures. 

 

Project Meetings:   

1. Concept Team meeting – August 15, 2019 

2. Initial Concept Team meeting – May 9, 2019 

3. Project Kick-off meeting – January 16, 2019 

 

 

 

Other coordination to date:  
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Project Activity Party Responsible for Performing Task(s) 

Concept Development  Arcadis  

Design Arcadis 

Right-of-Way Acquisition GDOT- District 1 R/W Office 

Utility Coordination (Preconstruction) GDOT – District 1 Utilities Office 

Utility Relocation (Construction) Utility Owners 

Letting to Contract GDOT- Construction Bidding Administration Office 

Construction Supervision GDOT- District 1 Construction Office 

Providing Material Pits Contractor 

Providing Detours Not Required 

Environmental Studies, Documents, & Permits Edwards-Pittman 

Environmental Mitigation GDOT- Environmental Services Office 

Construction Inspection & Materials Testing GDOT- District 1 Construction & Materials office 

 

Project Cost Estimate Summary and Funding Responsibilities:  

 PE Activities 

ROW 
Reimbursable 

Utilities 
CST* Total Cost PE 

Funding 

Section 404 

Mitigation 

Date of 

Estimate: 
11/21/2018 08/30/2019 05/13/2019 04/16/2019 12/20/2019  

Funded By: GDOT 0 Walton Co. Walton Co. GDOT  

Programmed 

Cost: 
$ 960,000  $ 1,240,000 $ 20,000 $ 1,300,000 $ 3,520,000 

Estimated 

Cost: 
$ 867,301 $ 33,600 $ 1,240,000 $ 240,000 $ 1,758,674 $ 4,139,575 

Total Cost 

Difference: 
     ($ 619,575) 

*CST Cost includes: Construction, Engineering and Inspection, Contingencies and Liquid AC Cost Adjustment.  

Note: 

1. By PSR the $65,000 is of the ROW is funded by HB170. The remaing cost is the responsibility of Walton 

County. 

2. Estimated ROW and Reimbursable Utilities Costs are pending updates from District Utility Office and 

Walton Co. 

 

ALTERNATIVES DISCUSSION 
Alternative selection:  

Preferred Alternative:  Alternative 1 adds a right exit lane beginning at the fork for SR 10BUS providing access 

from SR 10BUS to SR 10/US 78 westbound. Project would include a parallel type deceleration exit lane, then a 

ramp proper lane followed by a parallel type entrance onto SR 10/US 78 eastbound.  Speed design for the ramp 

is 30 mph to minimize the required right-of-way. 

Estimated Property Impacts: 4 Estimated Total Cost: $ 4,139,575 

Estimated ROW Cost: $ 1,240,000 Estimated CST Time: 24 Months 
Rationale: Alternative 1 was designed to meet: acceptable design criteria, the safety and operational goals/ 

objectives of this project as required by GDOT, which is to provide direct access from the ending of SR 10BUS to 

SR 10/US 78 eastbound. This design meets GDOT objectives while still keeping the environmental impacts, 

additional R/W, and all costs to a minimum.  The ramp design speed of 30 mph is acceptable (within 10 mph of 35 

mph) since the posted speed on SR 10 BUS is still 35 mph and before it transitions to 45 mph.  The entrance 

acceleration lane to SR 10/US 78 is designed in accordance with the proper AASHTO acceleration length to 

accelerate to 55 mph (posted speed on SR 10/US 78).  It is important to note that the additional required R/W would 

only be 0.59 acres as compared to 3.5 acres for Alternative 2 which is a significate difference. 

12/20/2019 ~OB

Updated GDOT ROW Estimate requested 01/13/2020.

Note: Updated GDOT ROW Estimate requested 01/13/2020.

~OB

~OB
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No-Build Alternative:  Access from SR 10BUS to US 78 is not provided. 

 

Estimated Property Impacts: 0 Estimated Total Cost: 0 
Estimated ROW Cost: 0 Estimated CST Time: 0 

Rationale:  The no-build alternative does not meet the upgrade goals of this project which is to provide direct-

access from SR 10BUS to SR 10/US 78 eastbound.  This traffic movement does not currently exist at this 

Interchange. 
 

Alternative 1:  Alternative 1 adds a right exit lane beginning at the fork with SR 10BUS providing access from SR 

10BUS to SR 10/US 78. Project would include a parallel type deceleration exit lane, then a ramp proper lane 

followed by a parallel type entrance lane onto SR 10/US 78 eastbound.  Speed design for the ramp is 45 mph. 

 

Estimated Property Impacts: 4 Estimated Total Cost: $ 6,885,000 
Estimated ROW Cost: $ 3,186,000 Estimated CST Time: 24 Months 

Rationale:  Speed design for this ramp alternative is 45-mph resulting in additional environment impacts and right 

of way needs.  Also, because of the stricter speed design criteria requirements, this alignment would require 

replacing a retention pond required for commercial property runoff.  In addition, the construction and R/W costs 

would definitely be higher than the Preferred Alternative 1. Preferred Alternative 1 is estimated to be $ 2,704,075 

less expensive than Alternative 2  Because the proposed deceleration and acceleration lengths for the Preferred 

Alternative 1 design are in accordance with the AASHTO criteria to decelerate to 30 mph and accelerate to 55 

mph the higher ramp speed design of this Alternate 1 has no significate operational advantage over Preferred  

Alternative. 
 

Comments:   

 

LIST OF ATTACHMENTS/SUPPORTING DATA  
1. Concept Layout 

2. Typical sections  

3. Detailed Cost Estimates: 

a. Construction including Engineering and Inspection and Contingencies 

b. Revisions to Programmed Costs forms, & Liquid AC Cost Adjustment forms   

c. Right-of-Way   

d. Environmental Mitigation Waiver 

e. Utilities 

4. Concept Utility Report  

5. Crash summaries and diagrams 

6. Traffic diagrams or projections 

7. Capacity analysis summary  

8. Approved ICE Waiver 

9. MS4 Concept Report Summary 

10. Minutes – Concept Team Meeting 

11. Meeting Minutes -   

a. Initial Concept Team meeting 

b. Project Kick-off meeting 
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Attachment #1 

Concept Layout 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

R.E. AYCOCK "GAP" SV2"

R.E. AYCOCK "GAP" SV9"

R.E. AYCOCK "GAP" SV10"

PL

HOME DEPOT "OVERLAP" SV11"

HOME DEPOT "OVERLAP" SV12"

C
H

A
I

N
 
L
I

N
K
 
F
E

N
C
E

C
H

A
I

N
 
L
I

N
K
 
F
E

N
C
E

C
H
A
I
N
 
L
I
N
K
 
F
E
N
C
E

S
I

G
N

CONCRETE FLUME

C
H
A
I
N
 
L
I
N
K
 
F
E
N
C
E

C
H
A
I
N
 
L
I
N
K
 
F
E
N
C
E

CHAI
N 

LI
NK 

FE
NC

E

CONCRETE FLUME

CONCRETE FLUME

CONCRETE FLUME

  

  
  

  

CONCRETE FLUME

CONCRETE FLUME

CONCRETE FLUME

  

  

  

 
 

 
 

  

  

  

  

CONC. PAVING

  

  

SPEED

LIMIT

35MPH

SPEED

LIMIT

55MPH

SPEED

LIMIT

30MPH

S
R
 1

0
 B

U
S

          HOME DEPOT USA INC.                     HOME DEPOT USA INC.           

PARTNERSHIP

SUNLAND LIMITED

INVESTMENTS, LLC

MFT LAND

PIEDMONT WALTON HOSPITAL, INC

          HOME DEPOT USA INC.           

SR 10 / US 78

          HOME DEPOT USA INC.           

W
 S

P
R
IN

G
 S

T

OR PROPERTY LINE

EXISTING RIGHT OF WAY

REQ'D RIGHT OF WAY

ESA BOUNDARY

SR 10 BUS TO SR 10
RAMP CONNECTION FROM

R = 220'R = 220'

SHOULDER

PROPOSED PAVED

PAVED WIDENING

PROPOSED ASPH

PAVED WIDENING

PROPOSED CONC

TYPE 7 CS
BARRIER WALL

SIGNS
FLASHING CHEVRON

IMPACT ATTENUATOR

DESIGN SPEED : 30 MPH - RAMP
PREFERRED ALT WITH BARRIER WALL

CONCEPT 
P.I. NO.: 0015678

PROJECT NO.: 0015678
WALTON COUNTY

OPERATIONAL IMPROVEMENT PROJECT

T
S

A
T

E

O GF
E

O

R
G

I
A

1776

C

O
NSTITUTIO

N

JUSTICE OM DER

ATIONDOM

WIS

SR 10 BUS

BEGIN PROJECT

SR 10

END PROJECT

1

2 3

4

200 400

SCALE IN FEET

0 100



A
S
P
H
A
L
T
 
P
A
V
I
N
G

A
S
P
H
A
L
T
 
P
A
V
I
N
G

A
S
P
H
A
L
T
 
P
A
V
I
N
G

A
S
P
H
A
L
T
 
P
A
V
I
N
G

A
S
P
H
A
L
T
 
P
A
V
I
N
G

A
S
P
H
A
L
T
 
P
A
V
I
N
G

A
S
P
H
A
L
T
 
P
A
V
I
N
G

ASPHALT PAVING

ASPHALT PAVING

ASPHALT PAVING

ASPHALT PAVING

C
H

A
I

N
 
L
I

N
K
 
F
E

N
C
E

C
H

A
I

N
 
L
I

N
K
 
F
E

N
C
E

C
H
A
I
N
 
L
I
N
K
 
F
E
N
C
E

S
I

G
N

CONCRETE FLUME

AS
PH

AL
T 

PA
VI

NG

C
H
A
I
N
 
L
I
N
K
 
F
E
N
C
E

C
H
A
I
N
 
L
I
N
K
 
F
E
N
C
E

A
S
P
H
A
L
T
 
P
A
V
I
N
G

AS
PH

AL
T 

PA
VI

NG

CHAI
N 

LI
NK 

FE
NC

E

CONCRETE FLUME

CONCRETE FLUME

CONCRETE FLUME

  

  
  

  

CONCRETE FLUME

CONCRETE FLUME

CONCRETE FLUME

  

  

  

 
 

 
 

  

  

  

  

CONC. PAVING

  

  

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

PL

R.E. AYCOCK "GAP" SV2"

R.E. AYCOCK "GAP" SV9"

R.E. AYCOCK "GAP" SV10"

PL

HOME DEPOT "OVERLAP" SV11"

HOME DEPOT "OVERLAP" SV12"

SPEED

LIMIT

35MPH

SPEED

LIMIT

55MPH

SR 10 / US 78

S
R
 1

0
 B

U
S

PIEDMONT WALTON HOSPITAL, INC

          HOME DEPOT USA INC.           

INVESTMENTS, LLC

MFT LAND

PARTNERSHIP

SUNLAND LIMITED

          HOME DEPOT USA INC.           

          HOME DEPOT USA INC.           

W
 S

P
R
IN

G
 S

TOR PROPERTY LINE

EXISTING RIGHT OF WAY

REQ'D RIGHT OF WAY

WIDENING

PROPOSED PAVED ESA BOUNDARY

SR 10 BUS TO SR 10
RAMP CONNECTION FROM

DESIGN SPEED : 45 MP - RAMP
CONCEPT ALT 1
P.I. NO.: 0015678

PROJECT NO.: 0015678
WALTON COUNTY

OPERATIONAL IMPROVEMENT PROJECT

R = 643'

R = 340'

SHOULDER

PROPOSED PAVED

PAVED WIDENING

PROPOSED CONC

T
S

A
T

E

O GF
E

O

R
G

I
A

1776

C

O
NSTITUTIO

N

JUSTICE OM DER

ATIONDOM

WIS

SR 10 BUS

BEGIN PROJECT

SR 10

END PROJECT

2 3

1

4

200 400

SCALE IN FEET

0 100



13-0001   

CONSTRUCTION PLAN

LCONST.C

REQ'D R/W & L/A

REQ'D R/W & L/A

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
  

 

S
T

A
.
 
1
0
8
+
9
0
.
0
0

M
A
T
C

H
L
I

N
E
 
-
 
S
E
E
 
S

H
E
E
T
 
1
3
-
0
0
0
2

 

REVISION DATES

DATE$$$

$USER$

$PRF8$

$$PENTABLE$$

$DGN$

$
R

E
F
0
1
$

$
R

E
F
0
2
$

$
R

E
F
0
3
$

$
R

E
F
0
4
$

$
R

E
F
0
5
$

Design File and Plot Substitution information

TIME$$$

$
R

E
F
0
6
$

$
R

E
F
0
7
$

$
R

E
F
0
8
$

$
R

E
F
0
9
$

$
R

E
F
1
0
$

$
R

E
F
1
1
$

$
R

E
F
1
2
$

$
R

E
F
1
3
$

$
R

E
F
1
4
$

$
R

E
F
1
5
$

GPLN10/23/2015

DRAWING No.CHECKED:

BACKCHECKED:

CORRECTED:

VERIFIED:

DATE:

DATE:

DATE:

DATE:

P.I. No.

EASEMENT FOR CONSTR

EASEMENT FOR CONSTR OF SLOPES

EASEMENT FOR CONSTR OF DRIVES

CONSTRUCTION LIMITS

 & MAINTENANCE OF SLOPES

C F

REQUIRED R/W LINE

PROPERTY AND EXISTING R/W LINE PL

ORANGE BARRIER FENCE

BEGIN LIMIT OF ACCESS............BLA

END LIMIT OF ACCESS..............ELA

REQ'D LIMIT OF ACCESS & R/W

(SEE ERIT TABLE)

ESA - ENV. SENSITIVE AREA

REQ'D LIMIT OF ACCESS

20

SCALE IN FEET

0 40 80

0015678

SR 10 BUS AT US 78 / SR 10

SR 10 BUS

+
1
5
.
0

1
2
'100' TAPER

1
2
'

1
0
3
+
0
0

1
0
4
+
0
0

1
0
5
+
0
0

1
0
6
+
0
0

1
0
7
+
0
0

1
0
8
+
0
0

P
C
 
1
0
4
+
8
0
.
5
1

P
C
C
 
1
0
7
+
0
5
.
1
7

P
I
 
1
0
7
+
8
8
.
3
8

+
3
7

E
N
C +

6
1

7
.
6

%

B
F
S
E

+
7
3

7
.
6

%

E
F
S
E

10' PAVED SHLDR

SR 10 RAMP A
E 2423999.61

N 1382399.48

STA. 104+15.04

SR 10 RAMP A

BEGIN CONSTRUCTION

E 2424065.93

N 1382324.65

STA. 103+15.04

SR 10 RAMP A

BEGIN PROJECT

SE= NC, SE=7.6%

E= 9.47'

R= 5000.00'(1) R= 779.81'(2) 

L= 224.66'(1) L= 223.89'(2) 

T= 307.87'(1) T= 143.73'(2)

E= 2423751.95

N= 1382678.87

P.I. STA. 107+88.38

Curve# 1 SR 10 RAMP

Curve# 1 SR 10 RAMP

M0010025F00

PB 100 PG 42

DB 4139 PG 20 (2017)

MFT LAND INVESTMENTS, LLC

N/F

M0010025G000

PB 100 PG 42

DB 2220 PG 273

HOME DEPOT USA INC.

N/F

   2

   1

PL

PL

ACCESS
BEGIN LIMIT

ED

EXISTING R/W

EXISTING R/W

4' DITCH

15"
DPP

24"DPP

18"RCP

ASPHALT PAVING

ASPHALT PAVING

ASPHALT PAVING

FIELD WIRE FENCE

FIELD WIRE FENCE

FIELD WIRE F
ENCE

FIELD WIRE F
ENCE

ASPHALT PAVING

A
S
P

H
A
L
T
 
P

A
V
I

N
G

F/L=838.42
' 

6"PLASTIC

F/L=834.86
' 

18"RCP C1F
5

 

C
H
A
N
N
E
L
 
1

E
P
H
E

M
E
R
A
L

THE GENERAL NOTES FOR CONSTRUCTION RESTRICTIONS

ESA - SEE ENVIRONMENTAL RESOURCES IMPACT TABLE IN 

Preliminary not for construction



13-0002   

CONSTRUCTION PLAN

LCONST.C

REQ'D R/W & L/A

REQ'D R/W & L/A

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

S
T

A
.
 
1
0
8
+
9
0
.
0
0

M
A
T
C

H
L
I

N
E
 
-
 
S
E
E
 
S

H
E
E
T
 
1
3
-
0
0
0
1

S
T

A
.
 
1
1
3
+
1
0
.
0
0

M
A
T
C

H
L
I

N
E
 
-
 
S
E
E
 
S

H
E
E
T
 
1
3
-
0
0
0
3

0015678

 

REVISION DATES

DATE$$$

$USER$

$PRF8$

$$PENTABLE$$

$DGN$

$
R

E
F
0
1
$

$
R

E
F
0
2
$

$
R

E
F
0
3
$

$
R

E
F
0
4
$

$
R

E
F
0
5
$

Design File and Plot Substitution information

TIME$$$

$
R

E
F
0
6
$

$
R

E
F
0
7
$

$
R

E
F
0
8
$

$
R

E
F
0
9
$

$
R

E
F
1
0
$

$
R

E
F
1
1
$

$
R

E
F
1
2
$

$
R

E
F
1
3
$

$
R

E
F
1
4
$

$
R

E
F
1
5
$

GPLN10/23/2015

DRAWING No.CHECKED:

BACKCHECKED:

CORRECTED:

VERIFIED:

DATE:

DATE:

DATE:

DATE:

P.I. No.

EASEMENT FOR CONSTR

EASEMENT FOR CONSTR OF SLOPES

EASEMENT FOR CONSTR OF DRIVES

CONSTRUCTION LIMITS

 & MAINTENANCE OF SLOPES

C F

REQUIRED R/W LINE

PROPERTY AND EXISTING R/W LINE PL

ORANGE BARRIER FENCE

BEGIN LIMIT OF ACCESS............BLA

END LIMIT OF ACCESS..............ELA

REQ'D LIMIT OF ACCESS & R/W

(SEE ERIT TABLE)

ESA - ENV. SENSITIVE AREA

REQ'D LIMIT OF ACCESS

20

SCALE IN FEET

0 40 80

SR 10 BUS AT US 78 / SR 10

SR 10 BUS

1
2
'

+
7
8
.
3

1
2
'

+
9
1
.
5

1
6
'

1
0
9
+
0
0

1
1
0
+
0
0

1
1
1
+
0
0

1
1
2
+
0
0

1
1
3
+
0
0

P
T
 
1
0
9
+
2
9
.
0
6

P
I
 
1
1
0
+
7
8
.
3
3

P
C
 
1
1
2
+
9
1
.
4
9

+
9
7

B
N

C

+
1
0

E
N
C

10' PAVED SHLDR

SR 10 RAMP A

E 2423639.70

N 1382949.51

10+00.00

SR 10 RAMP A

STA 110+78.33 =

SR 10 BUS

INTERSECTION

1
0
+
0
0

P
I
 
1
0
+
0
0
.
0
0

P
C
 
1
0
+
6
6
.
5
5

P
I
 
1
2
+
0
1
.
6
9

E= 0.30

R= 30475.00

L= 270.29

T= 135.15

   E= 2423563.67

   N= 1383136.32

PI Sta= 12+01.69

Curve# 1 SR 10BUS 

Curve# 1 SR 10BUS 

M0010025G000

PB 100 PG 42

DB 2220 PG 273

HOME DEPOT USA INC.

N/F

   2

LIMITED ACCESS
EXISTING R/W

DATED JULY 1,1959.
RIGHT-OF-MAPS OF F061-1(8)

AND
DATED 3-20-58 LAST REVISED 1-11-66

MONROE NORTH BY-PASS ROAD SR#10, 
F061-1(8) & (15) LOOP AND F061-2(20)

TAKEN FROM GDOT PROJECT
RIGHT-OF-WAY

LIM
ITE

D A
CCE

SS

EXI
STI

NG R
/W

30
"

A-1

A-2

4' DITCH

4' DITCH

24
"D

PP

24
"D

PP

24
"D

PP

3
0
"
R
C
P

ASPHALT PAVING

ASP
HALT

 PA
VIN

G

FIELD WIRE FENCE

FIE
LD 

WIR
E F

ENC
E

F/
L=

81
0.

13
' 

24
"P

LA
ST
IC

F/L=782.73' 
30"RCP C2F2

F/L=793.06' 
30"RCP C2F2

F
/
L
=
8
0
4
.
4
2
'
 

2
4
"
D
P
P
 
C
1
F
1

 
S
L
C

D
 
#
 
1
0

2
4
"
 
D
P
P

CHANNE
L 

1

EP
HE

ME
RAL

THE GENERAL NOTES FOR CONSTRUCTION RESTRICTIONS

ESA - SEE ENVIRONMENTAL RESOURCES IMPACT TABLE IN 

ORANGE FENCE

Preliminary not for construction



13-0003   

CONSTRUCTION PLAN

L
CONST.C

REQ'D R/W & L/A

STA. 113+10.00

MATCHLINE - SEE SHEET 13-0002

ST
A.
 1

17
+2

0.
00

MAT
CHL

IN
E 
- 

SE
E 

SH
EE

T 
13
-0

00
4

0015678

 

REVISION DATES

DATE$$$

$USER$

$PRF8$

$$PENTABLE$$

$DGN$

$
R

E
F
0
1
$

$
R

E
F
0
2
$

$
R

E
F
0
3
$

$
R

E
F
0
4
$

$
R

E
F
0
5
$

Design File and Plot Substitution information

TIME$$$

$
R

E
F
0
6
$

$
R

E
F
0
7
$

$
R

E
F
0
8
$

$
R

E
F
0
9
$

$
R

E
F
1
0
$

$
R

E
F
1
1
$

$
R

E
F
1
2
$

$
R

E
F
1
3
$

$
R

E
F
1
4
$

$
R

E
F
1
5
$

GPLN10/23/2015

DRAWING No.CHECKED:

BACKCHECKED:

CORRECTED:

VERIFIED:

DATE:

DATE:

DATE:

DATE:

P.I. No.

EASEMENT FOR CONSTR

EASEMENT FOR CONSTR OF SLOPES

EASEMENT FOR CONSTR OF DRIVES

CONSTRUCTION LIMITS

 & MAINTENANCE OF SLOPES

C F

REQUIRED R/W LINE

PROPERTY AND EXISTING R/W LINE PL

ORANGE BARRIER FENCE

BEGIN LIMIT OF ACCESS............BLA

END LIMIT OF ACCESS..............ELA

REQ'D LIMIT OF ACCESS & R/W

(SEE ERIT TABLE)

ESA - ENV. SENSITIVE AREA

REQ'D LIMIT OF ACCESS

20

SCALE IN FEET

0 40 80

SR 10 BUS AT US 78 / SR 10

1
6
'

1
1
4
+
0
0

1
1
5
+
0
0

1
1
6
+
0
0

11
7+

00

E 2423480.88

N 1383334.73

STA. 14+16.67

SR 10 BUS

LIMITS OF CONSTRUCTION

STA. 

SEE STD. 4040a

TIE TO EXISTING

W-BEAM GUARDRAIL

STA. 13+43.95

SEE STD. 4040a

TP 12 ANCHOR WITH FLARE

BEGIN W-BEAM GUARDRAIL

+5
6

8.
0%

BF
SE

+83 8.0%

EFSE

S
R
 
1
0

S
R
 
1
0
 
B
U
S

10' PAVED SHLDR4'
 P

AVE
D 

SH
LD

R

SR 10 RAMP A

14+50

PT 13+36.84

PI 14+49.70

SE= 8.0%

E= 213.15'

R= 220.00'

L= 456.74'

T= 373.12'

E= 2423453.56

N= 1383505.46

P.I. STA. 116+64.61

Curve# 2 SR 10 RAMP

14+00

13+00

6'
 P

AVE
D 

SH
LD

R 
(G

A 
DE

TA
IL
 S
-4
) 

Curv
e# 2

 SR 
10 R

AMP

M0010025G000

PB 100 PG 42

DB 2220 PG 273

HOME DEPOT USA INC.

N/F

   2

L
I

M
I
T
E
D
 
A
C
C
E
S
S

E
X
I
S
T
I
N
G
 
R
/

W
R
.
E
.
 
A
Y
C
O
C
K
 
"
G
A
P
"
 
S
V
2
"

4' DIT
CH

4' DITCH

B-2

B-1

A
S
P
H
A
L
T
 
P
A
V
I
N
G

F
I
E
L
D
 

W
I
R
E
 
F
E
N
C
E

FIELD WIRE FENCE

C
O
N
C
R
E
T
E
 
F
L
U

M
E

C
O
N
C
R
E
T
E
 
F
L
U

M
E

C
O
N
C
R
E
T
E
 
F
L
U

M
E

Preliminary not for construction



13-0004   

CONSTRUCTION PLAN

LCONST.C

REQ'D R/W & L/A

0015678

 

REVISION DATES

DATE$$$

$USER$

$PRF8$

$$PENTABLE$$

$DGN$

$
R

E
F
0
1
$

$
R

E
F
0
2
$

$
R

E
F
0
3
$

$
R

E
F
0
4
$

$
R

E
F
0
5
$

Design File and Plot Substitution information

TIME$$$

$
R

E
F
0
6
$

$
R

E
F
0
7
$

$
R

E
F
0
8
$

$
R

E
F
0
9
$

$
R

E
F
1
0
$

$
R

E
F
1
1
$

$
R

E
F
1
2
$

$
R

E
F
1
3
$

$
R

E
F
1
4
$

$
R

E
F
1
5
$

GPLN10/23/2015

DRAWING No.CHECKED:

BACKCHECKED:

CORRECTED:

VERIFIED:

DATE:

DATE:

DATE:

DATE:

P.I. No.

EASEMENT FOR CONSTR

EASEMENT FOR CONSTR OF SLOPES

EASEMENT FOR CONSTR OF DRIVES

CONSTRUCTION LIMITS

 & MAINTENANCE OF SLOPES

C F

REQUIRED R/W LINE

PROPERTY AND EXISTING R/W LINE PL

ORANGE BARRIER FENCE

BEGIN LIMIT OF ACCESS............BLA

END LIMIT OF ACCESS..............ELA

REQ'D LIMIT OF ACCESS & R/W

(SEE ERIT TABLE)

ESA - ENV. SENSITIVE AREA

REQ'D LIMIT OF ACCESS

20

SCALE IN FEET

0 40 80

S
T

A
.
 
1
2
1
+
8
0
.
0
0

M
A
T

C
H
L
I

N
E
 
-
 
S
E
E
 
S

H
E
E
T
 
1
3
-
0
0
0
5

S
T

A
.
 
1
1
7
+
2
0
.
0
0

M
A
T
C

H
L
I

N
E
 
-
 
S
E
E
 
S

H
E
E
T
 
1
3
-
0
0
0
3

SR 10 BUS AT US 78 / SR 10

1
6
'

+
4
8
.
2

1
1
8
+
0
0

1
1
9
+
0
0

1
2
0
+
0
0

1
2
1
+
0
0

P
T
 
1
1
7
+
4
8
.
2
3

P
C
 
1
2
1
+
4
6
.
3
4

+
4
6
.
3

1
2
'

+
1
0

E
N

C

+
5
9

E
N

C

+
1
1

F
L

A
T

+
6
3

B
R

C

SR 10

10' PAVED SHLDR

SR 10 RAMP A

M0010025G000

PB 100 PG 42

DB 2220 PG 273

HOME DEPOT USA INC.

N/F

   2

DATED JULY 1,1959.

RIGHT-OF-MAPS OF F061-1(8)

AND

DATED 3-20-58 LAST REVISED 1-11-66

MONROE NORTH BY-PASS ROAD SR#10, 

F061-1(8) & (15) LOOP AND F061-2(20)

TAKEN FROM GDOT PROJECT

RIGHT-OF-WAY

PB 100 PG 42

DEED BOOK 2220 PG 273

R/W LINE PER

L
L
#
2
9

L
L
#
6

L
A
N
D
 
L
O
T
 
L
I
N
E

A
P
P
R
O
X
.
 
L
O
C
A
T
I
O
N

HOME DEPOT "OVERLAP" SV11"

C-2
4' DITCH

ASPHALT PAVING

FIELD WIRE FENCE

CONCRETE FLUME

WOVEN WIRE FENCE

CONCRETE FLUME

CONCRETE FLUME

 SLCD # 8
03

Preliminary not for construction



13-0005   

CONSTRUCTION PLAN

LCONST.C

REQ'D R/W & L/A

REQ'D R/W & L/A

0015678

 

REVISION DATES

DATE$$$

$USER$

$PRF8$

$$PENTABLE$$

$DGN$

$
R

E
F
0
1
$

$
R

E
F
0
2
$

$
R

E
F
0
3
$

$
R

E
F
0
4
$

$
R

E
F
0
5
$

Design File and Plot Substitution information

TIME$$$

$
R

E
F
0
6
$

$
R

E
F
0
7
$

$
R

E
F
0
8
$

$
R

E
F
0
9
$

$
R

E
F
1
0
$

$
R

E
F
1
1
$

$
R

E
F
1
2
$

$
R

E
F
1
3
$

$
R

E
F
1
4
$

$
R

E
F
1
5
$

GPLN10/23/2015

DRAWING No.CHECKED:

BACKCHECKED:

CORRECTED:

VERIFIED:

DATE:

DATE:

DATE:

DATE:

P.I. No.

EASEMENT FOR CONSTR

EASEMENT FOR CONSTR OF SLOPES

EASEMENT FOR CONSTR OF DRIVES

CONSTRUCTION LIMITS

 & MAINTENANCE OF SLOPES

C F

REQUIRED R/W LINE

PROPERTY AND EXISTING R/W LINE PL

ORANGE BARRIER FENCE

BEGIN LIMIT OF ACCESS............BLA

END LIMIT OF ACCESS..............ELA

REQ'D LIMIT OF ACCESS & R/W

(SEE ERIT TABLE)

ESA - ENV. SENSITIVE AREA

REQ'D LIMIT OF ACCESS

20

SCALE IN FEET

0 40 80

S
T

A
.
 
1
2
1
+
8
0
.
0
0

M
A
T

C
H
L
I

N
E
 
-
 
S
E
E
 
S

H
E
E
T
 
1
3
-
0
0
0
4

S
T

A
.
 
1
2
7
+
2
5
.
0
0

M
A
T
C

H
L
I

N
E
 
-
 
S
E
E
 
S

H
E
E
T
 
1
3
-
0
0
0
6

SR 10 BUS AT US 78 / SR 10

1
2
'

1
2
2
+
0
0

1
2
3
+
0
0

1
2
4
+
0
0

1
2
5
+
0
0

1
2
6
+
0
0

1
2
7
+
0
0

P
C

C
 
1
2
3
+
3
0
.
1
0

P
I
 
1
2
2
+
3
8
.
2
3

P
I
 
1
2
5
+
4
3
.
2
7

1
2
'

+
2
3

+
4
4

E
R

C

+
4
9

2
.
2

%

B
F
S
E

SR 10

10' PAVED SHLDR

SR 10 RAMP A

SE= RC

E= 0.55'

R= 7702.39'

L= 183.76'

T= 91.89'

E= 2424302.62

N= 1383348.09

P.I. STA. 122+38.23

Curve# 3 SR 10 RAMP

SE= 2.2%

E= 3.71'

R= 6114.28'

L= 426.16'

T= 213.17'

E= 2424603.96

N= 1383300.63

P.I. STA. 125+43.27

Curve# 4 SR 10 RAMP

Curve# 3 SR 10 RAMP

Curve# 4 SR 
10 RAMP

M0010025G000

PB 100 PG 42

DB 2220 PG 273

HOME DEPOT USA INC.

N/F

M0010025

DB 2220 PG 273

HOME DEPOT USA INC.

N/F

   3

   2

   4

M0010025C00

DB 2220 PG 273

HOME DEPOT USA INC.

N/F

PL

PL

P

PB 100 P
G 42DEED BOOK 2220 P

G 273R/W LINE
 PER

DATED JULY 1,1959.
RIGHT-OF-MAPS OF F061-1(8)

AND
DATED 3-20-58 LAST REVISED 1-11-66

MONROE NORTH BY-PASS ROAD SR#10, 
F061-1(8) & (15) LOOP AND F061-2(20)

TAKEN FROM GDOT PROJECT
RIGHT-OF-WAY

R.E. AYCOCK "GAP" SV9"

PL

C-1

4' DITCH

15
"R

CP

18"DPP

1
8
"
D
P
P

ASPHALT PAVING

FIELD WIRE FENCE

A
S
P
H
A
L
T
 
P
A
V
I
N
G

1
8
"
D
P
P

WOVEN WIRE FEN
CE

F/L=835.23' 
15"RCP C1F1

ATTRNAME

F/L=835.
28' 

 SLCD # 8
04

CONC. PAVING

Preliminary not for construction



13-0006   

CONSTRUCTION PLAN

LCONST.C

REQ'D R/W & L/A

REQ'D R
/W & L/A

0015678

 

REVISION DATES

DATE$$$

$USER$

$PRF8$

$$PENTABLE$$

$DGN$

$
R

E
F
0
1
$

$
R

E
F
0
2
$

$
R

E
F
0
3
$

$
R

E
F
0
4
$

$
R

E
F
0
5
$

TIME$$$

$
R

E
F
0
6
$

$
R

E
F
0
7
$

$
R

E
F
0
8
$

$
R

E
F
0
9
$

$
R

E
F
1
0
$

$
R

E
F
1
1
$

$
R

E
F
1
2
$

$
R

E
F
1
3
$

$
R

E
F
1
4
$

$
R

E
F
1
5
$

GPLN10/23/2015

DRAWING No.CHECKED:

BACKCHECKED:

CORRECTED:

VERIFIED:

DATE:

DATE:

DATE:

DATE:

P.I. No.

EASEMENT FOR CONSTR

EASEMENT FOR CONSTR OF SLOPES

EASEMENT FOR CONSTR OF DRIVES

CONSTRUCTION LIMITS

 & MAINTENANCE OF SLOPES

C F

REQUIRED R/W LINE

PROPERTY AND EXISTING R/W LINE PL

ORANGE BARRIER FENCE

BEGIN LIMIT OF ACCESS............BLA

END LIMIT OF ACCESS..............ELA

REQ'D LIMIT OF ACCESS & R/W

(SEE ERIT TABLE)

ESA - ENV. SENSITIVE AREA

REQ'D LIMIT OF ACCESS

20

SCALE IN FEET

0 40 80

S
T

A
.
 
1
2
7
+
2
5
.
0
0

M
A
T
C

H
L
I

N
E
 
-
 
S
E
E
 
S

H
E
E
T
 
1
3
-
0
0
0
5

SR 10 BUS AT US 78 / SR 10

300' TAPER

1
2
8
+
0
0

1
2
9
+
0
0

1
3
0
+
0
0

1
3
0
+
8
2

1
3
0
+
8
2

P
C
C
 
1
2
7
+
5
6
.
2
7

P
T
 
1
3
0
+
8
2
.
0
6

P
I
 
1
2
9
+
1
9
.
2
1

E 2425083.44

N 1383267.87

STA. 130+23.00

RAMP A

END CONSTRUCTION

E 2425142.48

N 1383266.42

STA. 130+82.06

RAMP A

END PROJECT

+
3
7

2
.
2

%

E
F
S
E

+
4
2

R
C

SR 10

10' PAVED SHLDR

SR 10 RAMP A

SE= RC

E= 2.46'

R= 5397.98'

L= 325.79'

T= 162.95'

E= 2424979.57

N= 1383269.54

P.I. STA. 129+19.21

Curve# 5 SR 10 RAMP

Curve# 5 SR 10 RAMP

M0010025

DB 2220 PG 273

HOME DEPOT USA INC.

N/F

   3

LIMITED ACCESS

EXISTING R/W

HOME DEPOT "OVERLAP" SV12"

PB 100 PG 42

DEED BOOK 2220 PG 273

R/W LINE PER

4' DITCH

ASPHALT PAVING

FIELD WIRE FENCE

FIELD WIRE FENCE

Preliminary not for construction



Limited Scope Project Concept Report – Page 11  P.I. Number: 0015678 

County:  Walton 

Template Version: 2019.10.23 

 

 

 

 

 

 

 

 

 

 

Attachment #2 

Typical Sections 

 

 

 

 

 

 

 

 

 

 



TYPICAL SECTIONS

05-0001   

REVISION DATES

12/20/2019

sfernando

GPLOT-V8

gplotborder-V8i-PO-color.tbl

0015678_05-0001.dgn

     

1:12:19 PM

     

     

GPLN10/23/2015

DRAWING No.CHECKED:

BACKCHECKED:

CORRECTED:

VERIFIED:

DATE:

DATE:

DATE:

DATE:

P.I. No.

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

 

 

0015678

SR 10 BUS AT US 78 / SR 10

N.T.S.
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FILE

PI NUMBER

OFFICE

DATE

From:

To:

Subject: REVISIONS TO PROGRAMMED COSTS

Cost Estimate Review Iteration

Summary of Programmed Costs and Proposed Revised Costs:

Explanation for Cost Change and Contingency Justification:

Attachments:

Date of Submittal #2

Date of Submittal #3

Interoffice Memo

0015678 PROJECT 

DESCRIPTION

SR 10BU @ SR 10 BUS / US 78

Program Delivery

Friday, December 20, 2019

Revised Cost Estimate

Kimberly Nesbitt, State Program Delivery Adminstrator

Erik Rohde, P.E., State Project Review Engineer

Kimberly Kimbrough

3/15/2022

3/15/2020

Estimate Type

Cost Estimate Amounts

(T-Pro Without Inflation) Last Estimate Date

Management Right of Way Date:

Management Let Date:

Project Manager:

Date of Submittal #1

CONSTRUCTION $1,300,000.00 $1,758,674.49

RIGHT OF WAY $1,240,000.00 $1,240,000.00

 a.Construction including Engineering and Inspection and Contingencies
 b.Revisions to Programmed Costs forms
 c.Right-of-Way
 d.Utilities and Concept Utility Report
 e.Mitigation Waiver 

UTILITIES $20,000.00 $240,000.00

a. Increase in Bid price and we have more accurate construction quantities.

b. Added side barrier walls and Flashing LED Chevron per GDOT request

via email Mailbox:  CostEstimatesandUpdates@dot.ga.gov

REVISIONS TO PROGRAMMED COSTS TEMPLATE - REVISED 09/18/2019 PAGE 1



Design Phase Leader Validation of Final QC/QA for Construction Cost Estimate Used In This Revision to Programmed Costs:

Please select the appropriate validation below upon review of the cost estimate:

        I acknowledge that I have reviewed the project construction cost estimate and concur with the costs presented.

        I acknowledge that I have reviewed the project construction cost estimate but do not concur with the costs presented.

Local Authority Name and Title:

Local Authority Signature:

Date:

Please provide an explanation for non-

concurrence.

Interoffice Memo

Signature:

Date:

Arcadis U.S., Inc.

Tony Bradley, PE

Title:

12/20/2019

Consultant Company or GDOT Design Office:

Printed Name:

Project Manager

FOR PROJECTS WITH A LOCAL SPONSOR

If the project has a local sponsor, the project manager should ensure that the local authority completes the following validation indicating that it has reviewed 

the construction cost estimate and whether it is in concurrence with the construction costs presented.

REVISIONS TO PROGRAMMED COSTS TEMPLATE - REVISED 09/18/2019 PAGE 2



Cost Estimate Worksheet:

A  $         1,489,268.69 

Tons 
Percentage of 

Asphaltic Concrete

Tons of 
Asphaltic 
Concrete

Total Monthly 
Tonnage of 

Asphalt 
Cement (TMT) 

Monthly Asphalt 
Cement Price 
month project 

let (APL) Max. Cap

Monthly Asphalt 
Cement Price 
month placed 

(APM)
Price Adjustment 

(PA)

J K L = J x K

M = Sum of 
Columns L, T & 

W N O P = (N x O)+N
Q = [((P - N) / N)] 

x M x N

Leveling

Patching

9.5 mm SP 

12.5 OGFC

12.5 PEM

12.5 mm SP 530.00 TN 5.00% 26.50 TN

19 mm SP 870.00 TN 5.00% 43.50 TN

25 mm SP 1100.00 TN 5.00% 55.00 TN
Tack Coat GL/TN Tons

R S T = R/S

Tack Coat 770.00 GL 232.8234 GL/TN 3.31 TN
SY GL/SY TN

U V

W = (U x V) / 
(232.8234 

GL/TN)

Single Surface 
Treatment 0.20 Gl/SY

Double Surface 
Treatment 0.44 Gl/SY
Triple 
Surface 
Treatment 0.71 Gl/SY

X = A+D+I+Q  $         1,758,674.49 

Y  $         1,240,000.00 

 $            240,000.00 

Utility Owner Reimbursable Cost

Walton EMC  $                                120,000.00 

City of Monroe Electric  $                                120,000.00 

CONSTRUCTION TOTAL COST  →

RIGHT OF WAY COST  →

UTILITIES COST (Provided by Utility Office)  →
Z = Sum of 

Reimbursable 

CostsUtility Owner Reimbursable Cost

Liquid AC $501.00/ TON

Liquid AC

Description

ASPHALT FUEL PRICE ADJUSTMENT (Leave blank if not applicable)  →
Q  $              38,569.15 

Date Dec 2019

Regular Unleaded $2.444/ GAL

Diesel $2.915/ GAL

Bituminous 
Tack Coat Description

Bituminous 
Tack Coat 
(Surface 
Treatment) Description

128.31 TN $501.00/ TON 60%  $           801.60  $         38,569.15 

I  $            156,373.21 

Construction Cost E&I Cost Construction + E&I Contingency Percentage Contingency Cost

E F G = E + F H I = G x H

 $                        1,489,268.69  $                                      74,463.43  $                       1,563,732.12 10%  $                                  156,373.21 

CONTINGENCY (Refer to the Risk and Contingencies Table included in GDOT Policy 3A-9 Cost Estimating Purpose)  →

D  $              74,463.43 

Construction Cost E&I Percentage E&I Cost

   Interoffice Memo

B C D = B x C

 $                        1,489,268.69 5%  $                            74,463.43 

CONSTRUCTION COST ESTIMATE (Required base estimate entered from CES and should not include E&I).  →

ENGINEERING AND INSPECTION (The default E&I percentage is 5.0%, but may be adjusted per project scope.)  →

Current Asphalt Fuel Index Prices can be found at the link below:

http://www.dot.ga.gov/PS/Materials/AsphaltFuelIndex

REVISIONS TO PROGRAMMED COSTS TEMPLATE - REVISED 09/18/2019 PAGE 3
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Bradley, Tony

From: Bradley, Tony

Sent: Friday, December 20, 2019 11:13 AM

To: Shamindra Fernando (Shamindra.Fernando@arcadis.com)

Subject: FW: PI 0015678, Walton County - Estimated Mitigation Cost for Concept Report

   

From: Westberry, Lisa <lwestberry@dot.ga.gov>  

Sent: Friday, December 20, 2019 10:56 AM 

To: Kimbrough, Kimberly J <KKimbrough@dot.ga.gov> 

Cc: 'Margut, Michael M' <Michael.Margut@atkinsglobal.com> 

Subject: PI 0015678, Walton County - Estimated Mitigation Cost for Concept Report  

   

As requested, the estimated mitigation costs for the subject project is $33,600.00.  This estimate is based on the results of 

preliminary field surveys conducted for waters of the U.S. along the project corridor.  Once plans are received and impacts 

better refined, the costs for credits could change.   

   

If you should have any questions or need any additional information, please do not hesitate to contact me.  

   

Lisa Westberry  
Special Projects Coordinator  

   

 
   

Office of Environmental Services  

One Georgia Center, 16th Floor  

600 West Peachtree Street, NW  

Atlanta, GA, 30308  

404.631.1772  

   

   

 
Hands-free cell phone use is the law when driving in Georgia. When drivers use cell phones and other electronic 
devices it must be with hands-free technology. There are many facets to the law. For details, visit 
https://www.gahighwaysafety.org/highway-safety/hands-free-law/  
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Concept Utility Report 

 

 

 

 

 

 

 

 

 
 

 



Original Version:  May 24, 2013 
Revision: Feb. April 5, 2018 

 

Concept Utility Report 

Project Number:  Click here to enter text.  

County: Walton  

P.I. #  0015678  

District: 1 

Prepared by:  Terri Holbrook 

Date: 5/8/2019   

Project Description:  SR 10 BU @ SR 10

The information provided herein has been gathered from Georgia811and/or field visits and serves as an estimate.  Nothing contained 

in this report is to be used as a substitute for 1st Submission or SUE. 

 

Are SUE services recommended? Choose an item.                                                                                               

Level: ☐A    ☒B    ☐C    ☐D 

Public Interest Determination (PID):                                                                                                                        

☐Automatic    ☐Mandatory    ☐Consideration    ☒No Use    ☐Exempt 

Is a separate utility funding phase recommended? No  

Potential Project (Schedule/Budget) Impacts:  None 

Capital Improvement Projects (Utilities) Anticipated in the Area:  None 

Project Specific Recommendations for Avoidance/Mitigation:  There is a slick site across from Home Depot 

Right of Way Coordination:  N/A 

Environmental Coordination:  N/A 

Additional Remarks:  Click here to enter text.  
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Crash summaries and diagrams 
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Traffic diagrams or projections 
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-------------------------
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TOTAL T%: (5.5%) 9.0%

COMB T%: (2.0%) 4.0%
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TOTAL T%: (3.0%) 5.5%
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--------------

SR 10/US 78

TOTAL T%: (2.0%) 4.5%

COMB T%: (0.5%) 1.5%

SU T%: (1.5%) 3.0%

PEAK HOUR T%
--------------

SR 10/US 78

TOTAL T%: (5.0%) 7.0%

COMB T%: (1.0%) 1.5%

SU T%: (4.0%) 5.5%

PEAK HOUR T%
--------------

SR 10/US 78

TOTAL T%: (1.5%) 4.5%

COMB T%: (0.0%) 1.0%

SU T%: (1.5%) 3.5%

PEAK HOUR T%

TOTAL T%: (2.5%) 3.0%

COMB T%: (0.5%) 0.5%

SU T%: (2.0%) 2.5%

PEAK HOUR T%
-----------------------------------

SR 10 BUS/W SPRING ST EB RAMP

-----------------------------------

SR 10 BUS/W SPRING ST WB RAMP

70 50

770 270

55 15 15

MM
905960 920 630 630

MM

970

35

935 MM 950 630 630 625

MMMM MM

5

MM MM

320 290 775 270

5

770

270

400

405

770320 290 670

630

1,030

(55) (85)

(835) (400)

(30) (25) (35)

(1,065)
(MM)

(1,035) (1,070)

(MM)

(650) (650)

(50)

(1,110) (1,060) (1,085) (645)

(MM)

(MM) (645) (635)

(MM) (MM)

(10)

(MM) (MM)

(440) (420) (845) (400)

(840)

(5)

(400)

(465)

(470)

(440) (420) (840) (865)

SHEET 1 OF 2

YEAR 2026 DHV (NO-BUILD)

(650)

(1,105)

AM PEAK = XXX
PM PEAK = (XXX)                   

(NO-BUILD)
OPEN YEAR +2 2026

DHV VOLUMES

KCP 5/2019



DRAWING No.

                           

COUNTY

WALTON

STATE PROJECT NUMBER

PI.0015678GA

TOTAL SHEETS

12

SHEET NO.

          

          

          

          

          

          

          

          

          

          

          

          

          

          

          

                              

          

          

          

          

          

10-0012

     
   

   

 

 

    

      

     

 

     

 
 

    

 

 

 
 

     

 

SR 10 BUS/W SPRING ST SR 10 BUS/W SPRING ST

M
E

D
 

C
N

T
R
 

D
R
I
V

E
W

A
Y

C
L

E
A

R
V
I
E

W
 

R
E

G
H

O
M

E
 

D
E

P
O

T
 

D
R
I
V

E
W

A
Y

 

 

      

 

 

     

 
 

    

 

 

 

 

 

SR 10 BUS/W SPRING ST

 

 

    

      

     

 

     

 

    

 

 

 

     

 

 

W
A

L
M

A
R

T
 

D
R
I
V

E
W

A
Y

W
A

L
M

A
R

T
 

D
R
I
V

E
W

A
Y

D
R
I
V

E
W

A
Y

W
A

F
F

L
E
 

H
O

U
S

E

 

 

    

      

     

 

     

 

    

 

 

 

     

 

S
R
 
1
3
8
/

M
L

K
 
J

R
 

B
L

V
D

S
R
 
1
3
8
/

M
L

K
 
J

R
 

B
L

V
D

 

 

    

      

     

 

     

 

    

 

 

 

     

 

S
R
 
1
3
8
/

M
L

K
 
J

R
 

B
L

V
D

WALMART DRIVEWAY CHICK-FIL-A DRIVEWAY

 

 

    

     

 

     

    

 

 

     

 

SR 10 BUS/W SPRING ST

M
C

D
O

N
A

L
D
'S
 

D
R
I
V

E
W

A
Y

P
E

P
 

B
O

Y
S
/
 

M
A

R
A

T
H

O
N
/

MATCH 2

N

M
A

T
C

H
 
1

28

W SPRING ST

SR 10 BUS/

W SPRING ST

SR 10 BUS/

TOTAL T%: (2.5%) 4.5%

COMB T%: (0.0%) 0.5%

SU T%: (2.5%) 4.0%

PEAK HOUR T%
-------------------------

SR 10 BUS/W SPRING ST

TOTAL T%: (3.5%) 4.5%

COMB T%: (0.5%) 0.5%

SU T%: (3.0%) 4.0%

PEAK HOUR T%
-------------------------

SR 10 BUS/W SPRING ST

TOTAL T%: (7.5%) 8.5%

COMB T%: (4.0%) 4.5%

SU T%: (3.5%) 4.0%

PEAK HOUR T%
-----------------------

SR 138/MLK JR BLVD

    REVISION DATES
DEPARTMENT OF TRANSPORTATION

STATE OF GEORGIA

OFFICE OF PLANNING

SR 10 BUS AT SR 10
TRAFFIC DIAGRAM

770 670

75 35 55

660
135 5 105

45

35

35

100

55

615

65

70 90 10 5 115 80 740 735

15 10 5
550 60 105

5

45

5

90
90

290 270

75

435 425 430 380 435 435
575

260

105 140

500

10

25 15
MM 10

320 275 350 350

110

300
205

425 405 465 255 500

20 5

535

25 35 45 20 20 10060 85 160

130 35 50 85 20 60 815 780

(840) (865)

(160) (50) (105)

(250)
(630)

(5) (125)

(15)

(140) (760)

(140)

(135)

(85) (85)

(145) (135) (60) (10) (305) (215) (785) (930)

(45)
(160)(100) (125)

(MM)

(75)
(60)

(355)

(10)
(35)

(410)

(140)

(45)

(225)

(420) (320)(460) (400) (475)

(50)

(610)
(475) (300) (640)

(30) (15) (165)
(15)(MM)

(55) (45) (205)

(440) (555)(380)
(5)

(555) (450)

(20) (75) (60) (55)(5)

(30)

(55)

(730) (720) (375) (655)

(10)

(750)

(170)

(565)

(30) (125) (140)

(35) (100) (120) (140) (10) (30) (945) (830)

SHEET 2 OF 2

YEAR 2026 DHV (NO-BUILD)

AM PEAK = XXX
PM PEAK = (XXX)                   

(NO-BUILD)
OPEN YEAR +2 2026

DHV VOLUMES

KCP 5/2019



N

DRAWING No.

          

          

          

          

          

          

          

          

STATECOUNTY PROJECT NUMBER SHEET NO. TOTAL SHEETS

GA

                           

          

          

          

          

          

          

          

          

WALTON PI.0015678 13

                              

    REVISION DATES

          

          

          

          

          

          

DEPARTMENT OF TRANSPORTATION

OFFICE OF PLANNING

STATE OF GEORGIA

10-0013

 

 

    

      

     

 

     

 
 

    

 

 

 
 

     

 

D
R
I
V

E
W

A
Y

SR 10/ US 78

C
E

D
A

R
 

R
I
D

G
E
 

R
D

SR 10/ US 78

   

 

 

    

      

     

 

     

 

    

 

 

     

S
R
 
1
3
8
/

M
L

K
 
J

R
 

B
L

V
D

EASTBOUND ON-R
AMP

SR 1
0/US 7

8

MATCH 2MATCH 1

SR 10 BUS AT SR 10
TRAFFIC DIAGRAM

SR 10/ US 78 SR 10/ US 78

28

W
 

S
P

R
I
N

G
 

S
T
/

S
R
 
1
0
 

B
U

S
. 

R
A

M
P

S

TOTAL T%: (2.5%) 4.5%

COMB T%: (0.0%) 0.5%

SU T%: (2.5%) 4.0%
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-------------------------
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--------------
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TOTAL T%: (2.5%) 4.5%

COMB T%: (0.0%) 0.5%

SU T%: (2.5%) 4.0%

PEAK HOUR T%
-------------------------

SR 10 BUS/W SPRING ST

TOTAL T%: (3.5%) 4.5%

COMB T%: (0.5%) 0.5%

SU T%: (3.0%) 4.0%

PEAK HOUR T%
-------------------------

SR 10 BUS/W SPRING ST

TOTAL T%: (7.5%) 8.5%

COMB T%: (4.0%) 4.5%

SU T%: (3.5%) 4.0%

PEAK HOUR T%
-----------------------

SR 138/MLK JR BLVD

    REVISION DATES
DEPARTMENT OF TRANSPORTATION

STATE OF GEORGIA

OFFICE OF PLANNING

SR 10 BUS AT SR 10
TRAFFIC DIAGRAM
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AM PEAK = XXX
PM PEAK = (XXX)                   
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OPEN YEAR 2024
DHV VOLUMES

SHEET 2 OF 2

YEAR 2024 DHV (BUILD)
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TOTAL T%: (2.5%) 4.5%

COMB T%: (0.0%) 0.5%

SU T%: (2.5%) 4.0%

PEAK HOUR T%
-------------------------

SR 10 BUS/W SPRING ST

-----------------------

SR 138/MLK JR BLVD

TOTAL T%: (5.5%) 9.0%

COMB T%: (2.0%) 4.0%

SU T%: (3.5%) 5.0%

PEAK HOUR T%

TOTAL T%: (3.0%) 5.5%

COMB T%: (1.5%) 2.5%

SU T%: (1.5%) 3.0%

PEAK HOUR T%
--------------

SR 10/US 78

TOTAL T%: (2.0%) 4.5%

COMB T%: (0.5%) 1.5%

SU T%: (1.5%) 3.0%

PEAK HOUR T%
--------------

SR 10/US 78

TOTAL T%: (5.0%) 7.0%

COMB T%: (1.0%) 1.5%

SU T%: (4.0%) 5.5%

PEAK HOUR T%
--------------

SR 10/US 78

TOTAL T%: (1.5%) 4.5%

COMB T%: (0.0%) 1.0%

SU T%: (1.5%) 3.5%

PEAK HOUR T%

TOTAL T%: (2.5%) 3.0%

COMB T%: (0.5%) 0.5%

SU T%: (2.0%) 2.5%

PEAK HOUR T%
-----------------------------------

SR 10 BUS/W SPRING ST EB RAMP

-----------------------------------

SR 10 BUS/W SPRING ST WB RAMP
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DHV VOLUMES
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TOTAL T%: (2.5%) 4.5%

COMB T%: (0.0%) 0.5%

SU T%: (2.5%) 4.0%

PEAK HOUR T%
-------------------------

SR 10 BUS/W SPRING ST

TOTAL T%: (3.5%) 4.5%

COMB T%: (0.5%) 0.5%

SU T%: (3.0%) 4.0%

PEAK HOUR T%
-------------------------

SR 10 BUS/W SPRING ST

TOTAL T%: (7.5%) 8.5%

COMB T%: (4.0%) 4.5%

SU T%: (3.5%) 4.0%

PEAK HOUR T%
-----------------------

SR 138/MLK JR BLVD

    REVISION DATES
DEPARTMENT OF TRANSPORTATION

STATE OF GEORGIA

OFFICE OF PLANNING

SR 10 BUS AT SR 10
TRAFFIC DIAGRAM
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40 15 45
545 80 90

5

60

5

110
120

445 390

100

600 585 590 480 555 555
735

335

130 175

645

15

35 20
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AM PEAK = XXX
PM PEAK = (XXX)                   
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DESIGN YEAR 2044
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SHEET 2 OF 2

YEAR 2044 DHV (BUILD)
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SR 10/US 78
-----------------------

SR 138/MLK JR BLVD

--------------

SR 10/US 78

-----------------------------------

SR 10 BUS/W SPRING ST WB RAMP

-----------------------------------

SR 10 BUS/W SPRING ST EB RAMP

-------------------------

SR 10 BUS/W SPRING ST

TOTAL T%: 7.5%

COMB T%: 1.5%

SU T%: 6.0%

24-HOUR T%

TOTAL T%: 4.5%

COMB T%: 2.0%

SU T%: 2.5%

24-HOUR T%

TOTAL T%: 3.0%

COMB T%: 0.5%

SU T%: 2.5%

24-HOUR T%

TOTAL T%: 3.0%

COMB T%: 0.5%

SU T%: 2.5%

24-HOUR T%

TOTAL T%: 8.5%

COMB T%: 4.0%

SU T%: 4.5%

24-HOUR T%

TOTAL T%: 3.5%

COMB T%: 0.5%

SU T%: 3.0%

24-HOUR T%

TOTAL T%: 6.0%

COMB T%: 3.5%

SU T%: 2.5%

24-HOUR T%

    REVISION DATES
DEPARTMENT OF TRANSPORTATION

STATE OF GEORGIA

OFFICE OF PLANNING

SR 10 BUS AT SR 10
TRAFFIC DIAGRAM
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SHEET 1 OF 2

YEAR 2024 & 2044 AADT (BUILD)
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2044 AADT = (XXX)                

BUILD
2024 & 2044

OPEN & DESIGN YEAR 
AADT VOLUMES
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-----------------------

SR 138/MLK JR BLVD

TOTAL T%: 4.0%

COMB T%: 0.5%

SU T%: 3.5%

24-HOUR T%

TOTAL T%: 8.5%

COMB T%: 4.5%

SU T%: 4.0%

24-HOUR T%

TOTAL T%: 3.5%

COMB T%: 0.5%

SU T%: 3.0%

24-HOUR T%

SR 10 BUS AT SR 10
TRAFFIC DIAGRAM

OFFICE OF PLANNING

STATE OF GEORGIA
DEPARTMENT OF TRANSPORTATION

    REVISION DATES

(12,950) (11,175)
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1,150 1,150 1,375 1,500 350 725 11,325 10,825

(525)
400

(1,175)
900

(125)
100

(925)
700

800
(1,050)

7,675
(10,000)
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SHEET 2 OF 2

YEAR 2024 & 2044 AADT (BUILD)

KCP 5/2019

2024 AADT = XXX           
2044 AADT = (XXX)                

BUILD
2024 & 2044

OPEN & DESIGN YEAR 
AADT VOLUMES
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TOTAL T%: (2.5%) 4.5%

COMB T%: (0.0%) 0.5%

SU T%: (2.5%) 4.0%

PEAK HOUR T%
-------------------------

SR 10 BUS/W SPRING ST

-----------------------

SR 138/MLK JR BLVD

TOTAL T%: (5.5%) 9.0%

COMB T%: (2.0%) 4.0%

SU T%: (3.5%) 5.0%

PEAK HOUR T%

TOTAL T%: (3.0%) 5.5%

COMB T%: (1.5%) 2.5%

SU T%: (1.5%) 3.0%

PEAK HOUR T%
--------------

SR 10/US 78

TOTAL T%: (2.0%) 4.5%

COMB T%: (0.5%) 1.5%

SU T%: (1.5%) 3.0%

PEAK HOUR T%
--------------

SR 10/US 78

TOTAL T%: (5.0%) 7.0%

COMB T%: (1.0%) 1.5%
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Attachment #7 

Capacity Analysis Summary 
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Attachment #8 

Approved ICE Waiver 
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Attachment #9 

MS4 Concept Report Summary 
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Attachment #10 

Minutes – Concept Team Meeting 
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Attachment #11 

Meeting Minutes 
a. Initial Concept Team meeting 

b.  Project Kick-off meeting 
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